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ESTIMATE RUN 08/04/2009

ESTIMATE SUMMARY 14:45:11
CONTID: C15873 ESTIMATE NO: 0004 PROG SPEC YR:2005
PCN: 15873-BID COFRS REPORTING CATEGORY: 3 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 254.( DAYS TIME ALLOW: 7/17/20( FIXED COMPLETION DAT
SH 82/SMITH WAY - PITKIN PERCENT TIME: 102.42 ORIG TIME ALLOW: 7/17/20( FIXED COMPLETION DAT
PROJECT NO: SHE 0821-082
SH 82/SMITH WAY - PITKIN
NAME OF ROAD: 82
PROJECT COUNTIES: PITKIN
CONTRACTOR:
TRICON 2, LLC PAY PERIOD ENDING 08/04/2009 DATE TIME STARTED 11/12/2008
823 S. Perry Street, Ste 110 DATE LET 10/16/2008 DATE WORK BEGAN
DATE AWARDED 10/23/2008 DATE TIME STOPPED 07/23/2009
DATE CONTRACT EXECUTED 11/10/2008 DATE ACCEPTED 07/23/2009
CASTLE ROCK CO 80104 303 688 9568 DATE NOTICE TO PROCEED 11/12/2008
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 1,072,553.87 PARTICIPATING $ 1,061,337.37 S 425,179.62
AWARD PROJECT AMT: $  1,083,000.00 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 98.95% TOTAL EARNINGS 1,061,337.37 425,179.62
FUNDS AVAILABLE: $ 11,216.50 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 1,061,337.37 425,179.62
TOTAL CLAIMS: $ 0.00 RETAINAGE -16,245.00 -89.16
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 1,045,092.37 425,090.46
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 1,045,092.37 425,090.46
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 425,090.46

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PROJECT:
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NO. NO.

CAT NOO0200
0005 201-00000
0010 202-00090
0015 202-00220
0020 202-00240
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0055 203-01582

C15873
15873-BID

SHE 0821-082
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PCN: 15873-BID ESTIMATE RUN 08/04/2009
PROJECT: SHE 0821-082 ESTIMATE NO: 0004 14:45:11
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 203-01594 COMBINATION LOADER 8.000 8.000
HOUR 0.000 0.00
90.00000 8.000 720.00
0065 203-01597 POTHOLING 6.500 6.500
HOUR 0.000 0.00
250.00000 6.500 1,625.00
0070 203-02330 LABORER 16.000 8.000
HOUR 8.000 240.00
30.00000 16.000 480.00
0075 208-00007 EROSION LOG (8 INCH) 912.000 912.000
LF 0.000 0.00
10.00000 912.000 9,120.00
0080 208-00040 CHECK DAM 8.000 8.000
EACH 0.000 0.00
1,100.00000 8.000 8,800.00
0085 208-00045 CONCRETE WASHOUT STRUCTURE 1.000 1.000
EACH 0.000 0.00
1,000.00000 1.000 1,000.00
0090 208-00100 SEDIMENT REMOVAL AND DISPOSAL 1.000 0.000
LS 1.000 2,000.00
2,000.00000 1.000 2,000.00
0095 208-00205 EROSION CONTROL SUPERVISOR 41.900 26.900
HOUR 15.000 450.00
30.00000 41.900 1,257.00
0100 210-00750 RESET LIGHT STANDARD 2.000 0.000
EACH 2.000 2,000.00
1,000.00000 2.000 2,000.00
0105 210-00810 *RESET GROUND SIGN 7.000 0.000
EACH 7.000 583.31
83.33000 7.000 583.31
0110 210-01000 RESET FENCE 495.000 0.000
LF 495.000 1,237.50
2.50000 495.000 1,237.50



CONTID: 15873 COLORADO DEPARTMENT OF TRANSPORTATION Page 4
PCN: 15873-BID ESTIMATE RUN 08/04/2009
PROJECT : SHE 0821-082 ESTIMATE NO: 0004 14:45:11
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 212-00007 SEEDING (NATIVE) (HYDRAULIC) 1.100 0.000
ACRE 1.100 1,100.00
1,000.00000 1.100 1,100.00
0120 212-00028 SEEDING (WETLANDS) 0.010 0.000
ACRE 0.010 10.00
1,000.00000 0.010 10.00
0125 212-00032 SOIL CONDITIONING 1.100 0.000
ACRE 1.100 5,500.00
5,000.00000 1.100 5,500.00
0130 213-00011 MULCHING (HYDRAULIC) 1.000 0.000
ACRE 1.000 1,000.00
1,000.00000 1.000 1,000.00
0135 213-00061 MULCH TACKIFIER 200.000 0.000
1B 200.000 1,000.00
5.00000 200.000 1,000.00
0140 214-00350 DECIDUOUS SHRUB (5 GALLON CONTAINER) 10.000 0.000
EACH 10.000 1,000.00
100.00000 10.000 1,000.00
0145 215-00000 TRANSPLANT SHRUB 18.000 18.000
EACH 0.000 0.00
50.00000 18.000 900.00
0150 216-00041 SOIL RETENTION BLANKET (STRAW/COCONUT) 1,643.000 0.000
SY 1,643.000 8,215.00
5.00000 1,643.000 8,215.00
0155 304-03000 AGGREGATE BASE COURSE (CLASS 3) 2,359.620 2,359.620
TON 0.000 0.00
32.01000 2,359.620 75,531.44
0160 304-06000 AGGREGATE BASE COURSE (CLASS 6) 1,169.850 560.130
TON 609.720 20,480.49
33.59000 1,169.850 39,295.26
0165 403-00720 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 0.000 0.000
TON 0.000 0.00
277.78000 0.000 0.00
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PCN: 15873-BID ESTIMATE RUN 08/04/2009
PROJECT: SHE 0821-082 ESTIMATE NO: 0004 14:45:11
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0170 403-34701 *HOT MIX ASPHALT (GRADING SX) (75) 1,091.270 0.000
TON 1,091.270 133,375.02
122.22000 1,091.270 133,375.02
0175 411-03352 *ASPHALT CEMENT PERFORMANCE GRADE (PG 58-28) 64.490 0.000
TON 64.490 60,906.94
944.44000 64.490 60,906.94
0180 411-10255 *EMULSIFIED ASPHALT (SLOW-SETTING) 170.000 0.000
GAL 170.000 170.00
1.00000 170.000 170.00
0185 420-00100 GEOTEXTILE (EROSION CONTROL) (CLASS A) 223.000 156.000
SY 67.000 335.00
5.00000 223.000 1,115.00
0190 506-00218 RIPRAP (18 INCH) 35.000 35.000
cy 0.000 0.00
129.98000 35.000 4,549.30
0195 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 1,160.000 0.000
LF 1,160.000 23,200.00
20.00000 1,160.000 23,200.00
0200 606-01340 *END ANCHORAGE TYPE 3D 2.000 0.000
EACH 2.000 1,524.22
762.11000 2.000 1,524.22
0205 606-02003 *END ANCHORAGE (NONFLARED) 1.000 0.000
EACH 1.000 2,165.83
2,165.83000 1.000 2,165.83
0210 607-11525 FENCE (PLASTIC) 1,158.000 1,158.000
LF 0.000 0.00
2.00000 1,158.000 2,316.00
0215 609-60011 CURB TYPE 6 (SECTION M) 150.000 0.000
LF 150.000 2,250.00
15.00000 150.000 2,250.00
0220 612-00001 *DELINEATOR (TYPE I) 17.000 0.000
EACH 17.000 415.48
24.44000 17.000 415.48
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PCN: 15873-BID ESTIMATE RUN 08/04/2009
PROJECT: SHE 0821-082 ESTIMATE NO: 0004 14:45:11
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0225 612-00002 *DELINEATOR (TYPE IT) 8.000 0.000
EACH 8.000 213.36
26.67000 8.000 213.36
0230 612-00003 *DELINEATOR (TYPE III) 2.000 0.000
EACH 2.000 53.34
26.67000 2.000 53.34
0235 613-01200 2 INCH ELECTRICAL CONDUIT (PLASTIC) 308.000 214.000
LF 94.000 1,410.00
15.00000 308.000 4,620.00
0240 613-10000 *WIRING 1.000 0.000
LS 1.000 3,000.00
3,000.00000 1.000 3,000.00
0245 613-40010 LIGHT STANDARD FOUNDATION 2.000 0.000
EACH 2.000 2,000.00
1,000.00000 2.000 2,000.00
0250 614-00011 *SIGN PANEL (CLASS I) 0.000 0.000
SF 0.000 0.00
22.22000 0.000 0.00
0255 614-01582 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND) (POST AND 68.500 0.000
SLIPBASE)
LF 68.500 3,425.00
50.00000 68.500 3,425.00
0260 625-00000 *CONSTRUCTION SURVEYING 1.000 0.800
LS 0.200 1,711.11
8,555.56000 1.000 8,555.56
0265 626-00000 *MOBILIZATION 1.000 0.916
LS 0.084 8,952.95
106,582.79000 1.000 106,582.79
0270 626-01000 PUBLIC INFORMATION SERVICES 1.000 0.500
LS 0.500 1,000.00
2,000.00000 1.000 2,000.00
0275 627-00005 *EPOXY PAVEMENT MARKING 37.000 0.000
GAL 37.000 6,166.79

166.67000 37.000 6,166.79
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PCN: 15873-BID ESTIMATE RUN 08/04/2009
PROJECT : SHE 0821-082 ESTIMATE NO: 0004 14:45:11
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0280 627-00011 *PAVEMENT MARKING PAINT (WATERBORNE) 0.000 0.000
GAL 0.000 0.00
55.56000 0.000 0.00
0285 627-30405 *PREFORMED THERMOPLASTIC PAVEMENT MARKING 84.000 0.000
(WORD-SYMBOL)
SF 84.000 1,866.48
22.22000 84.000 1,866.48
0290 627-30410 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 92.000 0.000
LINE)
SF 92.000 1,533.64
16.67000 92.000 1,533.64
0295 630-00000 *FLAGGING 451.250 247.500
HOUR 203.750 5,456.43
26.78000 451.250 12,084.48
0300 630-00007 *TRAFFIC CONTROL INSPECTION 46.000 33.000
DAY 13.000 1,516.71
116.67000 46.000 5,366.82
0305 630-00012 *TRAFFIC CONTROL MANAGEMENT 56.000 36.000
DAY 20.000 11,333.40
566.67000 56.000 31,733.52
0310 630-80335 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 3.000 1.500
EACH 1.500 416.67
277.78000 3.000 833.34
0315 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 19.000 8.000
EACH 11.000 305.58
27.78000 19.000 527.82
0320 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 47.000 15.000
EACH 32.000 888.96
27.78000 47.000 1,305.66
0325 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 14.000 5.000
EACH 9.000 250.02
27.78000 14.000 388.92
0330 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 2.000 0.500
TYPE)
EACH 1.500 5,000.00
3,333.33000 2.000 6,666.66
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PCN: 15873-BID ESTIMATE RUN 08/04/2009
PROJECT: SHE 0821-082 ESTIMATE NO: 0004 14:45:11
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0335 630-80359 *PORTABLE MESSAGE SIGN PANEL 91.000 64.000
DAY 27.000 599.94
22.22000 91.000 2,022.02
0340 630-80360 *DRUM CHANNELIZING DEVICE 74.000 34.000
EACH 40.000 2,000.00
50.00000 74.000 3,700.00
0345 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 25.000 8.500
EACH 16.500 825.00
50.00000 25.000 1,250.00
0350 630-80364 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 0.000 0.000
EACH 0.000 0.00
50.00000 0.000 0.00
0355 630-80370 CONCRETE BARRIER (TEMPORARY) 684.000 342.000
LF 342.000 15,390.00
45.00000 684.000 30,780.00
0360 630-80380 *TRAFFIC CONE 100.000 35.000
EACH 65.000 1,083.55
16.67000 100.000 1,667.00
0365 630-85010 *IMPACT ATTENUATOR (TEMPORARY) 1.000 0.500
EACH 0.500 1,666.67
3,333.33000 1.000 3,333.33
0370 700-70010 F/A MINOR CONTRACT REVISIONS 0.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0375 700-70011 F/A PARTNERING 1,549.730 1,549.730
FA 0.000 0.00
1.00000 1,549.730 1,549.73
0380 700-70016 F/A FUEL COST ADJUSTMENT 0.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0385 700-70022 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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PCN: 15873-BID ESTIMATE RUN 08/04/2009
PROJECT: SHE 0821-082 ESTIMATE NO: 0004 14:45:11
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0390 700-70025 F/A QUALITY INCENTIVE PAYMENT 11,000.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0395 700-70028 F/A ESB PROGRAM 0.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0400 700-70080 F/A FURNISH CONCRETE MIX DESIGN 0.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0405 700-70380 F/A EROSION CONTROL 0.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
CAT 0200 CURRENT AMT $ 783,628.59 $ 354,005.22% 772,422.40

CAT NO0300 STRUCTURE G-08-C

0415 206-00000 STRUCTURE EXCAVATION 199.000 199.000
cY 0.000 0.00
35.00000 199.000 6,965.00
0420 206-00100 *STRUCTURE BACKFILL (CLASS 1) 204.000 204.000
cy 0.000 0.00
44.96000 204.000 9,171.84
0425 206-00360 *MECHANICAL REINFORCEMENT OF SOIL 115.000 115.000
cY 0.000 0.00
50.73000 115.000 5,833.95
0430 504-04410 *BLOCK FACING 592.000 592.000
SF 0.000 0.00
10.32000 592.000 6,109.44
0435 601-01050 *CONCRETE CLASS B (WALL) 4.000 4.000
cY 0.000 0.00
1,111.11000 4.000 4,444.44
0440 601-40401 STRUCTURAL CONCRETE STAIN 733.000 0.000
SF 733.000 1,099.50

1.50000 733.000 1,099.50
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PCN: 15873-BID ESTIMATE RUN 08/04/2009
PROJECT: SHE 0821-082 ESTIMATE NO: 0004 14:45:11
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0300 STRUCTURE G-08-C

0445 602-00000 REINFORCING STEEL 101.000 101.000
LB 0.000 0.00
1.50000 101.000 151.50
CAT 0300 CURRENT AMT $ 33,775.67 $ 1,099.50% 33,775.67

CAT NO0301 STRUCTURE G-08-L

0450 206-00000 STRUCTURE EXCAVATION 261.000 261.000
cy 0.000 0.00
35.00000 261.000 9,135.00
0455 206-00100 *STRUCTURE BACKFILL (CLASS 1) 380.000 380.000
cY 0.000 0.00
44.96000 380.000 17,084.80
0460 206-00360 *MECHANICAL REINFORCEMENT OF SOIL 235.000 235.000
cy 0.000 0.00
50.73000 235.000 11,921.55
0465 206-01781 *SHORING (AREA 1) 1.000 1.000
LS 0.000 0.00
30,000.00000 1.000 30,000.00
0470 504-04410 *BLOCK FACING 899.000 899.000
SF 0.000 0.00
10.32000 899.000 9,277.68
0475 506-00209 RIPRAP (9 INCH) 3.000 0.000
cY 3.000 356.61
118.87000 3.000 356.61
0480 601-01050 *CONCRETE CLASS B (WALL) 5.000 5.000
cy 0.000 0.00
1,111.11000 5.000 5,555.55
0485 601-40401 STRUCTURAL CONCRETE STAIN 905.000 0.000
SF 905.000 1,357.50
1.50000 905.000 1,357.50
0490 602-00000 REINFORCING STEEL 159.000 159.000
1B 0.000 0.00
1.50000 159.000 238.50

CAT 0301 CURRENT AMT $ 84,927.19 $ 1,714.11% 84,927.19
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PCN: 15873-BID ESTIMATE RUN 08/04/2009
PROJECT: SHE 0821-082 ESTIMATE NO: 0004 14:45:11

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0302 STRUCTURE G-08-0
0495 202-00502 REMOVAL OF PORTIONS OF PRESENT STRUCTURE 114.000 114.000
cy 0.000 0.00
20.00000 114.000 2,280.00
0500 206-00000 STRUCTURE EXCAVATION 383.000 360.000
cY 23.000 805.00
35.00000 383.000 13,405.00
0505 206-00100 *STRUCTURE BACKFILL (CLASS 1) 646.000 0.000
cy 646.000 29,044.16
44.96000 646.000 29,044.16
0510 206-00360 *MECHANICAL REINFORCEMENT OF SOIL 415.000 0.000
cY 415.000 21,052.95
50.73000 415.000 21,052.95
0515 504-04410 *BLOCK FACING 1,500.000 0.000
SF 1,499.000 15,469.68
10.32000 1,499.000 15,469.68
0520 601-01050 *CONCRETE CLASS B (WALL) 7.000 7.000
cY 0.000 0.00
1,111.11000 7.000 7,777.77
0525 601-40401 STRUCTURAL CONCRETE STAIN 1,267.000 0.000
SF 1,267.000 1,900.50
1.50000 1,267.000 1,900.50
0530 602-00000 REINFORCING STEEL 226.000 226.000
1B 0.000 0.00
1.50000 226.000 339.00
CAT 0302 CURRENT AMT 91,279.38 $ 68,272.29% 91,269.06
CAT NOO0303 CBC EXTENSION
0535 206-00000 STRUCTURE EXCAVATION 31.000 31.000
cY 0.000 0.00
35.00000 31.000 1,085.00
0540 601-03030 CONCRETE CLASS D (BOX CULVERT) 31.000 31.000
cy 0.000 0.00
1,067.84000 31.000 33,103.04




CONTID: C15873 COLORADO DEPARTMENT OF TRANSPORTATION Page 12
PCN: 15873-BID ESTIMATE RUN 08/04/2009
PROJECT: SHE 0821-082 ESTIMATE NO: 0004 14:45:11
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0303 CBC EXTENSION
0545 601-40401 STRUCTURAL CONCRETE STAIN 59.000 0.000
SF 59.000 88.50
1.50000 59.000 88.50
0550 602-00000 REINFORCING STEEL 8,111.000 8,111.000
1B 0.000 0.00
1.50000 8,111.000 12,166.50
CAT 0303 CURRENT AMT $ 46,443.04 $ 88.50 8 46,443.04
CAT NOO0400 CONSTRUCTION ENGINEERING BID ITEMS
0555 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00
15,000.00000 1.000 15,000.00
0560 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
15,000.00000 1.000 15,000.00
0565 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
2,500.00000 1.000 2,500.00
CAT 0400 CURRENT AMT $ 32,500.00 $ 0.00$ 32,500.00
PROJECT TOTAL CURRENT AMT $ 1,072,553.87 $ 425,179.62 S 1,061,337.36



